
 

 

CENAN-PP-H 13 May 2008 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, 13 May 08 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was held on May 13, 
2008 at the USACE offices to discuss the USACE and EPA activities in the Newark Bay Study 
Area (NBSA).  Attendees are as follows: 
 
 Thomas Shea USACE, NY District Project Manager (Harbor) 
 Bryce Wisemiller USACE, NY District Project Manager (Harbor) 
 Ellen Simon USACE, NY District Assistant District Counsel 
 Richard Tomer USACE, NY District Chief, Regulatory Branch 
 Steven Weinberg USACE, NY District Project Engineer 
 Elizabeth Butler USEPA, Region 2 Project Manager 
 Amelia Wagner USEPA, Region 2 Attorney 
 Matt Masters PANYNJ Manager, Waterways Development 
 Tim Kubiak USFWS Assistant Supervisor 
 
2.  The following is a summary of the discussions held during the monthly coordination meeting: 
 

a. Contractor GLDD is currently dredging Non-HARS material using GL 53 in the side 
slope area (northwest of Area B3).  Material quantities dredged to date are as follows: 277,442 
CY of Non-HARS material and 514,756 CY of HARS material.  Percent completion by material 
volume of the contract is 32.7%. Material dredged is only in Areas C1, C2, C3, D, B3 and side 
slope (northwest of Area B3).  Work in Areas A1, A2, B1 and B2 (and their side slopes) of the 
contract has not started because of the Environmental Fish Window, and is scheduled to 
commence on 1 June 2008.  See attached diagram.  Blasting will occur off of the South Elizabeth 
berth for approximately 1 month. 
 

b. Bryce Wisemiller reported that the field work for the Near Field Turbidity/Total 
Suspended Solid pilot study and the Stratified Sampling work are complete.  The draft report for 
the pilot study and the data for the sampling are expected to be available in late summer.  In 
addition, there other field work required until the silt curtain deployment in South Elizabeth 
channel (part of S-NB-2 contract) in a year or two. 
 

c. Tom Shea reported that the District released the PN for the HARS placement of 
material from the S-E-1 contract area.  The District expects to advertise this contract in the 
summer and award at the beginning of the next fiscal year 
 

b. Patricia Donohue was unable to attend but provided the following information:  We 
issued a supplemental public notice for maintenance dredging on April 28 and have currently 
received the priority areas for dredging from the project non-federal sponsor (PANYNJ).  



 

 

Dredging will be prioritized to a small 12,000 CY shoal in the main channel, some piece of a 
shoal in Port Newark Channel where it connects with the main channel (former contract area) 
and if funding allows, some of the northern half of the Port Newark channel.  Funding is only 
available for 100,000 to 200,000 CY of dredging from the above areas. The Public Notice is at: 
http://www.nan.usace.army.mil/business/buslinks/navig/cntldpth/newarkS.pdf 

 
c. Rich Tomer provided a written status, which is attached.  He also stated that the public 

notice for the permit to keep the Newark Bay Confined Disposal Facility Open until ~2014 was 
published.  The comment period ended on 5 May 2008. 
 

d. EPA NBSA:  Elizabeth Butler provided the following information: 
 
 - Received letter from Regulatory Branch concerning some information about the 

NBCDF.  Will work on response. 
 
 - Tierra ran into lab delays concerning PCB congeners, so they will be submitting 

the majority of the validated data in late May with the (without PCBs) and full set of validated 
data to be submitted by mid-set (with PCBs) in June. 

 
 - Wants to have a meeting on the Data Evaluation Comments and give Tierra data 

sets or literature to review and compare the recent data to.  The Corps agreed to provide some 
recommendations the data sets identified in the literature review. 

 
 - Is finalizing the screening level ecological report with Battelle. 
 
 - Will be holding a radiochemistry data telcon at 1530 hrs, 13 May.  (Ben Baker 

from USACE will participate.) 
 
 - Called Sommerfield & Chant from U Delaware & Rutgers; they have collected 

data but have they have not started the evaluation of it yet. 
 
 - A joint Lower Passaic and Newark Bay meeting will be held on 11 June at 1000 

hrs at the EPA. 
 
e. The Port Authority of New York and New Jersey has requested authorization for the 

proposed reconstruction of the wharf at Berths 36 and 63 at the Port Newark Marine Terminal, in 
the City of Newark, Essex County, New Jersey.  The wharf had collapsed in October 2006, 
resulting in considerable submerged debris in the Port Newark Pierhead Channel and the 
Elizabeth Channel.  
 

f. Tom Shea stated that the next NBSA public meeting will be held on June 10, 2008 at 3 
p.m., in Room 2120; call in number is (917) 790-8650.  All agencies are invited to attend. 
 
3. The next NBSA Coordination Team Meeting will be at the USEPA offices; call in number 
TBD at 10 am on June 10, 2008. 
 



 

 

4. POC for this MFR is the undersigned at (917) 790-8304. 
 
 
 
 /s/ 
 THOMAS J. SHEA, III 
 Project Manager\Co-Chair 
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Regulatory Branch –     Pending Applications in Newark Bay  

Applicant Application 
Number  Type of Work If Dredging                  

CY & Depth Location Status 

New York Container 
Terminal 

2007-195-
WCA Dredging 

195,000 CY to HARS, 
267,000 CY with upland 
placement and 172,000 CY 
rock to artificial reef in 
Atlantic Ocean 

Arthur Kill, Staten Island, 
NY 

Sampling and 
testing plan sent to 
applicant 8 Mar 08 

Hudson County 
Department of 
Engineering 

2007-741-
WSC 

Fisheries Habitat Improvement 
Project N/A 

Newark Bay off of Stephen 
R. Gregg Park, Bayonne, 
Hudson County, NJ 

Awaiting 
applicant's 
response to public 
notice comments 

Performance 
Transportation  

2007-157-
EET 

Fill in wetlands for commercial 
truck facility N/A Newark Bay, Delancey 

Street, Newark 

Needs 
jurisdictional 
determination 

Catellus Urban 
Renewal North 
Avenue 

2006-107-
EJE 

Fill in wetlands and stream 
relocation for commercial 
facility 

N/A Newark Bay, Union 
County, NJ 

Needs jurisdiction 
determination 

Port Authority of 
New York and New 
Jersey 

2007-1531-
WSC 

Allow future use of existing 
Newark Bay Confined Disposal 
Facility  

N/A Newark Bay, NJ Reviewing public 
notice comments 

 



 

 

 
Regulatory Branch –     Issued Permits in Newark Bay 
Permitee Permit Number and 

Project Manager 
Permit Expiration Date Type of Work If Dredging, 

CY & Depth 
Location 

Tern Landing 
Development, LLC 
(formerly OENJ 
Cherokee Corporation) 

1997-07040, PM:  SE 4/26/2009 
(Note:  Some work in the 
NJDEP 8 Jan 08 permit 
would require a permit 
modification) 

Dredging with Upland 
Placement 

175,700 City of Elizabeth, 
Union County, NJ 

Motiva Enterprises, 
LLC 

1999-3620, PM:  MV 1-Nov-10 Dredging with Upland 
Placement 

38,000 Newark Bay, City of 
Newark 

Hess Corporation 
 (formerly Amerada 
Hess Corporation) 

1999-11040, PM:  MV 31-Aug-10 Dredging with Upland 
Placement 

20,500 Newark Bay, City of 
Newark 

Darling International 1999-13370, PM:  MV 28-Jun-10 Dredging with Upland 
Placement 

22,000 Newark Bay, City of 
Newark 

Texaco Downstream 
Properties, Inc. 

2003-01034, PM:  SS 11-Apr-08 Pier Replacement and 
Bulkhead and Riprap 
for Shoreline 
Stabilization 

N/A Newark Bay, City of 
Bayonne 

Port Authority of New 
York and New Jersey 

2002-0711, PM:SS 16-Oct-12 Dredging with Upland 
Placement 

351,000 CY Upland 
(HARS Placement for 
254,010 CY expired 
on 16 Oct 05) 

Berths 2-98, Port 
Newark/Port Elizabeth, 
Newark Bay 

Port Authority of New 
York and New Jersey 

2002-0711-2, PM:SS 11-Aug-14 Dredging with Upland 
Placement 

3,000 CY Upland 
(HARS Placement for 
60,000 CY expired on 
11 Aug 07) 

Berths 2-98, Port 
Newark/Port Elizabeth, 
Newark Bay 

Port Authority of New 
York and New Jersey 

2006-57, PM:  ESJ 11-Aug-15 Dredging 9,000 CY Upland and 
35,000 CY rock for 
artificial reef 

Arthur Kill, NY 
Container Terminal, 
Staten Island, NY 

Port Authority of New 
York and New Jersey 

2006-3353, PM:  SS 25-May-10 Dredging 47,000 CY Upland 
and 356,000 for 
HARS.   Deepen 
Berths to -50 ft MLW 

Berths 53, 55, 56, 57, 
58, 60, 62, 78 (part), 
80, 82, 84, 86, 88, 90, 
92, 94 and 96 at Port 
Newark/Port Elizabeth 
Marine Terminal 

Port Authority of New 
York and New Jersey 

2007-00821, PM:  SJ 26-Dec-09 Fender repair N/A Port Newark/Port 
Elizabeth Marine 



 

 

Terminal 

Union County 2004-00846, PM:  SE 15-Aug-08 Outfall Pipe N/A Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Hudson County 
Department of 
Engineering 

2006-245, PM:  SS 20-Jun-08 Outfall Pipe N/A Newark Bay, Hudson 
County, NJ 

Union County (North 
Avenue Corridor 
Improvement) 

2006-00478, PM:  SE 29-Jun-08 Outfall Pipe N/A Newark Bay, Union 
County, NJ 

Colonial Pipeline 
Company 

2006-03298, PM:  SE 8-Nov-08 Directional drilling of 
pipeline 

N/A Newark Bay, Essex 
County, NJ 

Metal Management 
Northeast, Inc. 

2005-463, PM:  SE 
(Note:  Previously 
shown as Application 
Number 2001-00871-
EET) 

27-Dec-10 Dock N/A Passaic River 

Public Service Electric 
and Gas Services 

2007-00209, PM: JC 12-Jun-09 Directional drilling to 
relocate pipeline 

N/A Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Port Authority of New 
York and New Jersey 

2006-00501, PM: SS 17-Aug-08 Repairs to Wharf N/A Newark Bay, Berth 19, 
Port Newark, NJ 

Port Authority of New 
York and New Jersey 

2006-3232, PM:  SS 11-Mar-11 Berth reconstruction, 
maintenance dredge, 
and deepen 

58,000 CY Upland 
and 252,000 CY of 
Pleistocene clay to 
HARS, deepen to -45 
feet MLW 

Newark Bay, Berths 6, 
8, 10, 12 and 14, Port 
Newark Marine 
Terminal, Newark, NJ 

Port Authority of New 
York and New Jersey 

2008-28, PM:  LY 11-Jan-10 Repairs to Wharf N/A Howland Hook Marine 
Terminal, Staten 
Island, NY 

 
 


